

Mactaquac Life Achievement Project UPDATE

Work continues to move forward on the Mactaquac Life Achievement Project (MLAP). Here are a few project updates.

New agreements move planning forward

Two recent news releases announced agreements with the [Mactaquac Improvement Partnership](#) for civil work and [Andritz Canada Inc.](#) for work on the station's turbines and generators. These agreements are an important step in project planning.

New funding supports the project

On October 13, the federal government announced funding and financing for early and preparatory works associated with MLAP. The Canada Infrastructure Bank (CIB) is providing a \$219 million site development loan to help move the project toward construction.

Site work starting soon

Site preparation will begin in the coming days and weeks. The most visible activity will be the removal of trees and brush at the top of the hill near the powerhouse intakes. Crews will also prepare areas for office buildings and trailer pads, install sediment and erosion controls, and complete drainage work, including ditches and culverts. This work will prepare the site for contractors and future construction.

Project construction will start once the necessary provincial approvals are in place. A final investment decision (FID) and civil works contracts should be in place by mid-2027.

We will share updates before work begins, including information about potential impacts in the local area.

Keeping local communities informed is an important part of this project. We will continue to share updates about upcoming work, project progress and any impacts to the surrounding area so residents and stakeholders know what to expect as planning moves forward.

STAY INFORMED

For the latest information visit:
nbpower.com/mactaquacproject



Énergie NB Power